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DEPARTMENT OF PUBLIC WORKS 
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ALHAMBRA, CALIFORNIA  91803-1331 
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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

February 22, 2005  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS 
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify and approve changes in work and accept completed contract work under 
the following construction contracts:   

 
Project ID No. FCC0000900 - Puddingstone Diversion Dam Gate Modifications, 
City of La Verne (5), J. F. Shea Construction, Inc., with changes in the amount of 
$3,645.71, and a final contract amount of $283,330.71. 
 
Project ID No. OSD0000006 - Traffic Signal Maintenance Project, vicinities of 
Industry, La Mirada, Rosewood, Brentwood, and Manhattan Beach (1, 2, 3, and 
4), Metro Parking & Traffic Systems, Inc., with changes in the amount of 
$5,230.13, and a final contract amount of $63,095.13. 

 
Project ID No. RDC0013931 - Cornell Road, vicinity of Agoura Hills (3), 
Sully-Miller Contracting Company, with changes in the amount of $1,899.90, and 
a final contract amount of $455,504.90. 
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Project ID No. RMD4147013 - Road Division 142 - IV Slurry Seal, FY 2003-04, 
vicinity of East Los Angeles (1), Roy Allan Slurry Seal, Inc., with changes 
amounting to a credit of $26,792.10, and a final contract amount of $270,104.06. 

 
Project ID No. SMDACO0078 - Kalmia Street, et al., Sanitary Sewers, vicinity of 
Walnut Park (1), Mladen Grbavac Construction Company, with changes in the 
amount of $90,731.13, and a final contract amount of $1,142,441.02. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification and approval of changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000900, OSD0000006, RDC0013931, and 
RMD4147013. 
 
Also enclosed for approval are changes in work in excess of my delegated limits which 
are required to complete Project ID No. SMDACO0078. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in a value from a credit of $26,792.10 
to an increase in the amount of $90,731.13, while the total values of the contracts are 
$63,095.13 to $1,142,441.02. 
 
Ratification and approval of the changes in work and acceptance of the work of the 
respective contracts by your Board is in compliance with the acceptance and prompt 
payment provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the  
contracts.  Detailed cost breakdowns for each of the changes together with the contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Acting Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification and approval of the requested changes and acceptance of the work of the 
contracts by your Board will ensure the timely closeout of the respective contracts, 
releasing Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:en 
O:\Section\Administration\Board\Acc\02-15-05LTR.doc 

 
Enc.  5 
 
cc: Chief Administrative Office 
 County Counsel 

Office of Affirmative Action Compliance



 

ACCEPTANCE OF CONTRACT 
February 22, 2005 
 
 
 
PROJECT ID NO. FCC0000900, PUDDINGSTONE DIVERSION DAM GATE 
MODIFICATIONS (City of La Verne), Supervisorial District 5 
 
Contractor:  J. F. Shea Construction, Inc., P.O. Box 489, Walnut, California 91788-0489 
 
Project Description: 
 
Repair and modification of four slide gate systems and other appurtenant work. 
 
Change in Work: 
 
Additional Electrical Equipment       $3,645.71 
 
Description of Change: 
 
Required electrical components for each slide gate would not physically fit in the 
specified control compartments.  The components were installed in modified 
compartments.  It will be necessary to compensate the contractor for the additional cost 
of this work. The costs for these changes were based on time and materials methods 
as provided in Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on November 19, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount $242,485.00 
 Actual costs of changes in work previously 
     approved by the Board   37,200.00 
 Change in work authorized by the Acting Director 
      of Public Works     3,645.71 
  
 FINAL CONTRACT AMOUNT $283,330.71 
 
GEM:en 
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ACCEPTANCE OF CONTRACT 
February 22, 2005 
 
 
 
PROJECT ID NO. OSD0000006, TRAFFIC SIGNAL MAINTENANCE PROJECT (in the 
vicinities of Industry, La Mirada, Rosewood, Brentwood, and Manhattan Beach), 
Supervisorial Districts 1, 2, 3, and 4 
 
Contractor:  Metro Parking & Traffic Systems, Inc., 7929 Ruffner Avenue, Van Nuys,  
California 91406 
 
Project Description: 
 
Traffic signal modification. 
 
Changes in Work: 
 
(1)  Variations in Bid Quantities       ($3,515.00) 
(2)  Provide Street Lighting Poles 964.24 
(3)  Relocate Traffic Signal Pole 7,780.89 
 
 Total $5,230.13 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   

 
(2) The contractor was reimbursed for providing street lighting poles that were to be 
provided by the County.  

  
(3) An existing traffic signal pole required relocation to satisfactorily complete the 
work.  This work was not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2 and 3 
were based on time and materials methods as provided in Subsecion 3-3 of the contract 
specifications. 
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Fifteen additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on December 3, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $57,865.00 
 Changes in work authorized by the Acting Director 

    of Public Works   5,230.13 
 

 FINAL CONTRACT AMOUNT $63,095.13 
 
HC:en 
O:\Section\Administration\Board\Acc\02-15-05LTR.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-2B- 

   



 

ACCEPTANCE OF CONTRACT        
February 22, 2005 
 
 
 
PROJECT ID NO. RDC0013931, CORNELL ROAD (in the vicinity of Agoura Hills), 
Supervisorial District 3 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,  
Suite 200, Anaheim, California 92801 
           
Project Description:  
 
Resurfacing and reconstruction of roadway pavement, construction of guardrail and 
terminal systems, and installation of striping and pavement markings.    
 
Changes in Work: 
 
(1) Widen Inverted Asphalt Roadway Shoulder $2,634.90 
(2) Overtime Inspection    (735.00) 
 
 Total  $1,899.90 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to widen portions of the 
inverted asphalt roadway shoulder along Cornell Road to properly control runoff.  The 
cost for this work exceeded the original estimate by the amount shown.  
 
(2) The contractor requested 14 hours of overtime inspection which resulted in a 
credit to the contract in the amount shown.  
 
The cost for Item 1 was based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was stipulated in the 
contract specifications.     
 
Three additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on December 10, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $399,634.65 
 Actual costs of changes in work previously 
   approved by the Board  53,970.35 
 Changes in work to be authorized       1,899.90 
 
 FINAL CONTRACT AMOUNT  $455,504.90 
 
HK:en 
O:\Section\Administration\Board\Acc\02-22-05LTR.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-3B- 

   



 

ACCEPTANCE OF CONTRACT 
February 22, 2005 
 
 
 
PROJECT ID NO. RMD4147013, ROAD DIVISION 142 - IV SLURRY SEAL, 
FY 2003-04 (in the vicinity of East Los Angeles), Supervisorial District 1 
 
Contractor:  Roy Allan Slurry Seal, Inc., 11922 Bloomfield Avenue, Santa Fe Springs, 
California 90670 
 
Project Description:   
 
Slurry sealing of roadway pavement. 
 
Changes in Work: 
 
Variations in Bid Quantities ($26,792.10) 
   
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.  
 
Project Completion Date: 
 
The contractor completed the project on November 23, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount  $296,896.16 
 Changes in work authorized by the Acting Director  
    of Public Works      (26,792.10) 
  
 FINAL CONTRACT AMOUNT $270,104.06 
 
EK:en 
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ACCEPTANCE OF CONTRACT 
February 22, 2005 
 
 
 
PROJECT ID NO. SMDACO0078 KALMIA STREET ET AL., SANITARY SEWERS,   
(in the vicinity of Walnut Park), Supervisorial District 1 
 
Contractor:  Mladen Grbavac Construction Company, P.O. Box 660219, Arcadia,  
California 91006 
 
Project Description:   
 
Construction of vitrified clay pipe mainline sewers, sewage bypass and pumping, and  
other appurtenant work. 
 
Background: 
 
The contractor completed the project on August 12, 2003, in accordance with the plans 
and specifications.  However, the contractor contended that the plans and specifications 
did not accurately depict the work of the project and filed a claim for additional 
compensation.  The contractor also contended that assessed liquidated damages in the 
amount of $44,000.00 were not appropriate.  On May 11, 2004, your Board approved 
the partial acceptance of the work of this contract pending the resolution of the claim by 
the contractor.  The contractor has since submitted documentation justifying additional 
payment for the changes shown below.  In addition, Public Works has agreed to waive 
the liquidated damages that were previously assessed.  Therefore, we recommend that 
your Board accept the work of this contract. 
 
Changes in Work: 
 
(1) Additional Cost of Extra Work $35,732.23 
(2)   Value Engineering Saving - Concrete Gutter 15,240.00 
(3)   Extended Field Office Overhead 39,758.90 
 
 Total         $90,731.13 
 
Description of Changes: 
 
(1) Your Board previously approved changes in work for concrete removal, interfering 
utilities, and the relocation of a new manhole at 88th Street.  The contractor has 
submitted additional documentation entitling him to additional payment in the amount 
shown. 
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(2) The plans called for the removal and reconstruction of 1,595 feet of 4-foot-wide 
gutter.  During construction, the contractor was able to protect most of the gutter in 
place thereby saving the cost of reconstruction.  The contractor is entitled to 50 percent 
of the savings as provided by the value engineering portion of the specifications.  
 
(3) The original contract duration was 100 working days.  Due to differing site 
conditions and several unseen changes in work, the contract work required additional 
time.  The contractor is entitled to be compensated for additional field office overhead 
costs. 
 
The cost for Item 1 was based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 2 and 3 were 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Forty-four additional working days were required because of these changes. 
 
FINAL CONTRACT AMOUNT: 
 
 Original contract amount $  816,120.00 

Actual costs of changes in work previously  
   approved by the Board 235,589.89 

 Changes in work to be authorized        90,731.13 
                                                                                       
  FINAL CONTRACT AMOUNT  $1,142,441.02 
 
SK: en 
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